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ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 12:47:53

CONTID: C14986 ESTIMATE NO: 0011 PROG SPEC YR:2005

PCN: 14986-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 84.0 DAYS TIME ALLOW: 180 WORK DAYS

I-76:Sedgwick to State Line PERCENT TIME: 46.67 ORIG TIME ALLOW: 180 WORK DAYS

PROJECT NO: IM 0762-043
I-76:Sedgwick to State Line

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/30/2007 DATE TIME STARTED 08/21/2006
20 SO. SUNSET STREET DATE LET 06/15/2006 DATE WORK BEGAN
P.O. BOX 1318 DATE AWARDED 06/27/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 08/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 13,785,311.88 PARTICIPATING $ 3,446,318.30 $ 1,012,287.86
AWARD PROJECT AMT: S 12,054,086.36 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 25.00% TOTAL EARNINGS 3,446,318.30 1,012,287.86
FUNDS AVAILABLE: $ 10,338,993.58 STOCKPILED MATERIALS 1,146,738.54 113,284.89
GROSS EARNINGS 4,593,056.84 1,125,572.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -93,489.55 -28,718.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,499,567.29 1,096,854.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,499,567.29 1,096,854.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,096,854.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00019
0010 202-00033
0015 202-00210
0020 202-00220
0025 202-00226
0030 202-00250
0035 202-00700
0040 202-00900
0045 202-01130
0050 202-01300
0055 202-06000

C14986
14986-BID
IM 0762-043
ITEM
DESCRIPTION

REMOVAL OF INLET

REMOVAL OF PIPE

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (SPECIAL)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF CONCRETE FOOTING

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

REMOVAL OF DETOUR

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0011
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00210 BORROW (COMPLETE IN PLACE) 53,691.000 5,597.000
cy 0.000 0.00
7.50000 5,597.000 41,977.50
0065 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0070 203-01500 BLADING 500.000 97.000
HOUR 3.500 455.00
130.00000 100.500 13,065.00
0072 203-01597 POTHOLING 5.000 5.000
HOUR 0.000 0.00
110.00000 5.000 550.00
0075 208-00005 *EROSION LOG 2,000.000 1,500.000
LF 0.000 0.00
5.00000 1,500.000 7,500.00
0080 208-00011 *EROSION BALES (WEED FREE) 500.000 464.000
EACH 0.000 0.00
13.00000 464.000 6,032.00
0085 208-00020 *SILT FENCE 9,653.000 9,653.000
LF 0.000 0.00
1.30000 9,653.000 12,548.90
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.350
LS 0.120 2,040.00
17,000.00000 0.470 7,990.00
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-00810 *RESET GROUND SIGN 38.000 15.000
EACH 23.000 6,900.00
300.00000 38.000 11,400.00
0115 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0120 210-01200 *RESET END ANCHORAGE 0.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 110.000 25.820
ACRE 0.630 207.90
330.00000 26.450 8,728.50
0130 212-00032 *SOIL CONDITIONING 35.000 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 150.000 26.590
ACRE 0.000 0.00
230.00000 26.590 6,115.70
0140 213-00061 *MULCH TACKIFIER 30,000.000 5,236.000
1B 0.000 0.00
1.60000 5,236.000 8,377.60
0142 213-00100 SOIL BINDER 2.970 0.000
ACRE 2.970 1,410.75
475.00000 2.970 1,410.75
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,000.000 6,318.000
sy 0.000 0.00
1.10000 6,318.000 6,949.80
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,000.000 969.890
TON 0.000 0.00
17.00000 969.890 16,488.13
0155 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 74,517.000 0.000
sy 38,215.000 95,537.50
2.50000 38,215.000 95,537.50
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 72,635.000 72,635.000
(0-8")
sy 0.000 0.00
2.65000 72,635.000 192,482.75
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 178.420
TON 19.000 3,610.00
190.00000 197.420 37,509.80
0170 403-34641 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 18,500.000 11,992.660
TON 6,386.660 498,159.48
78.00000 18,379.320 1,433,586.96
0175 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,965.000 947.600
TON 0.000 0.00
85.00000 947.600 80,546.00
0180 412-00000 FURNISH CONCRETE PAVEMENT 51,585.000 0.000
cy 0.000 0.00
87.00000 0.000 0.00
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 18,009.194
cy 0.000 0.00
17.39000 18,009.194 313,179.88
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 6,754.895
cy 0.000 0.00
17.39000 6,754.895 117,467.62
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 3,596.718
cY 0.000 0.00
17.39000 3,596.718 62,546.93
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 6,243.267
cy 0.000 0.00
17.39000 6,243.267 108,570.41
0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000
cY 6,514.370 113,284.89
17.39000 6,514.370 113,284.89
0180 MATERIAL ALLOWANCE 51,584.999
cy 0.000 0.00

7.82227 51,584.999 403,511.79
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 412-00050 PLACE CONCRETE PAVEMENT 188,708.000 0.000
sy 0.000 0.00
9.80000 0.000 0.00
0190 412-00805 CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 3,980.000 2,029.000
sY 1,951.000 130,717.00
67.00000 3,980.000 266,660.00
0195 412-01200 CONCRETE PAVEMENT (12 INCH) 11,594.000 0.000
sy 0.000 0.00
44.00000 0.000 0.00
0195 MATERIAL ALLOWANCE 8,432.998
SY 0.000 0.00
2.60738 8,432.998 21,988.03
0200 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 638.000 0.000
LF 350.000 9,100.00
26.00000 350.000 9,100.00
0205 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 2.000 2,200.00
1,100.00000 2.000 2,200.00
0210 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 2.000 3,200.00
1,600.00000 2.000 3,200.00
0215 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0220 609-60011 *CURB TYPE 6 (SECTION M) 550.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0225 612-00001 *DELINEATOR (TYPE I) 242.000 227.000
EACH 15.000 210.00
14.00000 242.000 3,388.00
0230 612-00002 *DELINEATOR (TYPE II) 116.000 9.000
EACH 24.000 360.00
15.00000 33.000 495.00
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 612-00003 *DELINEATOR (TYPE III) 420.000 8.000
EACH 0.000 0.00
16.00000 8.000 128.00
0238 613-00200 2 INCH ELECTRICAL CONDUIT CO 003 1,247.000 1,247.000
LF 0.000 0.00
17.00000 1,247.000 21,199.00
0239 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 132.000 132.000
LF 0.000 0.00
17.40000 132.000 2,296.80
0240 613-05000 *DIRECT-BURIAL CABLE 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0241 613-07050 PULL BOX (13"X24"X18") DEEP 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
0245 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
2,000.00000 0.500 1,000.00
0250 613-34400 *LIGHT STANDARD METAL (40 FOOT) 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0250 MATERIAL ALLOWANCE 3.000
EACH 0.000 0.00
2,063.00000 3.000 6,189.00
0255 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0260 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
4,600.00000 4.000 18,400.00
0265 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000
EACH 0.000 0.00

420.00000 0.000 0.00
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0266 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0270 614-80387 *RUMBLE STRIP (GRINDING) 72,624.000 72,624.000
LF 0.000 0.00
0.10000 72,624.000 7,262.40
0275 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0280 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 16.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0285 617-00012 12 INCH CULVERT PIPE 220.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0287 617-03010 DETOUR CULVERT PIPE 196.000 196.000
LF 0.000 0.00
59.00000 196.000 11,564.00
0290 621-00450 *DETOUR PAVEMENT 8,000.000 7,479.000
sy 0.000 0.00
34.00000 7,479.000 254,286.00
0295 625-00000 *CONSTRUCTION SURVEYING 1.000 0.340
LS 0.040 4,800.00
120,000.00000 0.380 45,600.00
0300 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 55,000.00
550,000.00000 0.600 330,000.00
0305 627-00001 *PAVEMENT MARKING PAINT 854.000 20.000
GAL 834.000 24,186.00
29.00000 854.000 24,766.00
0310 627-00005 *EPOXY PAVEMENT MARKING 800.000 0.000
GAL 0.000 0.00
96.00000 0.000 0.00
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PCN: 14986-BID ESTIMATE RUN 07/03/2007
PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 600.000 0.000
EACH 185.000 1,942.50
10.50000 185.000 1,942.50
0320 630-00000 *FLAGGING 5,000.000 1,323.000
HOUR 611.000 15,275.00
25.00000 1,934.000 48,350.00
0325 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 55.000
DAY 4.000 640.00
160.00000 59.000 9,440.00
0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 350.000 66.000
DAY 31.000 16,275.00
525.00000 97.000 50,925.00
0335 630-80002 *FLASHING BEACON (SOLAR) 12.000 2.000
EACH 4.000 4,000.00
1,000.00000 6.000 6,000.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 2.000 350.00
175.00000 2.000 350.00
0345 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 0.000
EACH 4.000 1,200.00
300.00000 4.000 1,200.00
0350 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 0.000
EACH 1.500 675.00
450.00000 1.500 675.00
0355 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 208.000 90.000
EACH 14.000 1,330.00
95.00000 104.000 9,880.00
0360 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 18.000
EACH 31.500 4,252.50
135.00000 49.500 6,682.50
0365 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 65.000 29.000
EACH 1.000 135.00

135.00000 30.000 4,050.00
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PROJECT: IM 0762-043 ESTIMATE NO: 0011 12:47:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,321.000 563.000
SF 81.500 1,385.50
17.00000 644.500 10,956.50
0375 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0380 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
3,700.00000 3.000 11,100.00
0385 630-80360 *DRUM CHANNELIZING DEVICE 350.000 173.500
EACH 0.000 0.00
46.00000 173.500 7,981.00
0390 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 0.000
EACH 4.500 342.00
76.00000 4.500 342.00
0395 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 480.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0405 630-80380 *TRAFFIC CONE 600.000 300.000
EACH 0.000 0.00
17.00000 300.000 5,100.00
0410 630-80391 *CHANNELIZING DEVICE (FIXED) 457.000 0.000
EACH 228.500 19,879.50
87.00000 228.500 19,879.50
0415 630-80430 RUMBLE STRIP (PORTABLE) 10.000 0.000
EACH 5.000 510.00
102.00000 5.000 510.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00

21,000.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 535,000.000 30,768.400
FA 4,054.980 4,054.98
1.00000 34,823.380 34,823.38
0435 700-70016 F/A FUEL COST ADJUSTMENT 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70020 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0445 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 674.400
FA 0.000 0.00
1.00000 674.400 674.40
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70190 F/A ELECTRIC SERVICE 7,843.620 7,843.620
FA 0.000 0.00
1.00000 7,843.620 7,843.62
0460 700-70220 F/A PHONE SERVICE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A WEATHER MONITOR SENSORS 8,119.560 8,119.560
FA 0.000 0.00

1.00000 8,119.560 8,119.56
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CAT NO0200 ROADWAY

0487 900-00004 ADDED ITEM (CUBIC YARD)/ PLACE BASE COURSE 3,250.000 0.000
cy 1,820.000 27,300.00
15.00000 1,820.000 27,300.00

CAT 0200 CURRENT AMT $ 13,759,511.88 $1,125,572.75% 4,567,256.85

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 25,800.00 $ 0.00$ 25,800.00

PROJECT TOTAL CURRENT AMT $ 13,785,311.88 $1,125,572.75$ 4,593,056.85



